EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:58:06
2. Agency: 011
3. Bureau: 10

4. Name of this Investment: FBI Top Secret/Sensitive Compartmented Information Operational Network
(SCION)

5. Unique Project (Investment) Identifier: 011-10-02-00-01-2909-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

SCION ("S") is the FBI enterprise network for processing, transmitting, and storing information at the TS/SCI
level. "S" connects the FBI to the rest of the United States Government Intelligence Community(IC)through a
connection to the Joint Worldwide Intelligence Communications System enabling the FBI National Security
Professionals (NSP) to share information and coordinate with their counterparts throughout the IC. "S"
provides the FBI NSP with access to multiple Communities of Interest such as the National Counter Terrorism
Center OnLine and Intelink for Counter Intelligence. "S" hosts internal applications such as the FISA
Management System, Proton, and Intrepid. The "S" infrastructure is designed to support the current and future
requirements of the FBI intelligence community without major system design changes. "S" leverages the
Trilogy Wide Area Network to provide connectivity between FBI sites and to the maximum extent possible uses
the same computers, hardware, and software as the Trilogy Program. The FY11 funding will be used to ensure
continuous operation and maintenance of previously deployed sites. The efforts will be used to support
continued use of new and existing technology, as well as replace the obsolete Intelligence Information System
Network and upgrade the Storage Area Network and core infrastructure equipment at FBI Headquarters and
the selected back-up locations. The funding allocated for FY11 will support approximately 1500 "S" workstation
deployments to field offices, many of which will be large deployments ranging from 50 to over 150 workstations
at several locations. The overwhelming success of "S" is not limited to field offices. Requests for deployments
to resident agencies and off-site locations continue to increase. These requests will be supported through
FY15 funding. The National Security Branch has dictated the top 100 priority "S" deployments will take place
before the completion of the project. As part of the FY11 effort, "S" expansion will continue for those sites,
which includes desktops, monitors, software, servers, switches, routers, encryption devices, printers and other
associated network equipment as well as customer support and hardware and software maintenance. To fight
counter terrorism overseas, Legat deployments, which began in FY06, will continue in FY11. The Office of
International Operations has 62 operational overseas offices and 13 sub-offices.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

DJFA0G0805606-IDV-GS Time-and-Mate Y  2008-09-12 2008-09-13 2010-09-13 $0.5 * * * * *
35F4953G rials
A01002459 Time-and-Mate Y  2009-10-01 2009-10-01 2010-10-01 $6.2 o @ @ & @
rials
70G002139 Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01 $2.5 * * * * *
e
A0G002135 Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01 $0.1 & R & & &
e
TBD Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01 $0.3 * * * * *
e
TBD Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01  $0.1 @ 3 @ & @
e
A0D002130 Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01 $0.6 * * * * *
e
TBD Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01  $0.7 o @ @ & @
e
TBD Firm-Fixed-Pric Y  2009-10-01 2009-10-01 2010-10-01 $13.2 * * * * *

e

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2003 Prevent * *
Terrorism and
Promote the
Nation s
Security

2003 Prevent * *
Terrorism and
Promote the
Nation s
Security

2003 Prevent * *
Terrorism and
Promote the
Nation s
Security

2003 Prevent * *
Terrorism and
Promote the
Nation s
Security

2004 Prevent * *
Terrorism and
Promote the
Nation s
Security

2004 Prevent * *
Terrorism and
Promote the
Nation s
Security

2004 Prevent * *
Terrorism and
Promote the
Nation s
Security

2004 Prevent * *
Terrorism and
Promote the
Nation s
Security

2005 Prevent * *
Terrorism and
Promote the
Nation s
Security

2005 Prevent * *
Terrorism and
Promote the
Nation s
Security

2005 Prevent * *
Terrorism and
Promote the
Nation s
Security

2005 Prevent * *
Terrorism and
Promote the

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

25

25

25

25

40

40

40

40

50

50

50

50

25

25

25

25

40

40

40

40

50

50

50

50

25

25

25

25

40

40

40

40

50

50

50

50
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2006

2006

2006

2006

2007

2007

2007

2007

2008

2008

2008

2008

Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s

Table 1: Performance Information Table

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

60

60

60

61

1070

1070

1070

1073

1509

1509

1509

1509

500

500

500

500

1500

1500

1500

1500

2000

2000

2000

2000

1070

1070

1070

1073

1509

1509

1509

1509

1866

1866

1866

1866
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2009

2009

2009

2009

2010

2010

2010

2010

2011

2011

2011

2011

Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Prevent
Terrorism and
Promote the
Nation s
Security

Table 1: Performance Information Table

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

1866

1866

1866

1866

2223

2223

2223

2223

2598

2598

2598

2598

1500

1500

1500

1500

375

375

375

375

375

375

375

375

1678

1678

1678

1678
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2012 Prevent * *
Terrorism and
Promote the
Nation s
Security

2012 Prevent * *
Terrorism and
Promote the
Nation s
Security

2012 Prevent * *
Terrorism and
Promote the
Nation s
Security

2012 Prevent * *
Terrorism and
Promote the
Nation s
Security

2013 Prevent * *
Terrorism and
Promote the
Nation s
Security

2013 Prevent * *
Terrorism and
Promote the
Nation s
Security

2013 Prevent * *
Terrorism and
Promote the
Nation s
Security

2013 Prevent * *
Terrorism and
Promote the
Nation s
Security

2014 Prevent * *
Terrorism and
Promote the
Nation s
Security

2014 Prevent * *
Terrorism and
Promote the
Nation s
Security

2014 Prevent * *
Terrorism and
Promote the
Nation s
Security

2014 Prevent * *
Terrorism and
Promote the
Nation s
Security

2015 Prevent * *

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION
Workstations
Deployed

SCION

2973

2973

2973

2973

3348

3348

3348

3348

3723

3723

3723

3723

4098

375

375

375

375

375

375

375

375

375

375

375

375

375
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Fiscal Year Strategic
Goal(s)

Supported

Table 1: Performance Information Table

Measurement | Measurement | Measurement Baseline Actual Results
Area Grouping Indicator

Terrorism and

Promote the
Nation s
Security

2015 Prevent
Terrorism and
Promote the

Nation s

Security

2015 Prevent
Terrorism and
Promote the

Nation s

Security

2015 Prevent
Terrorism and
Promote the

Nation s

Security

Workstations
Deployed

& e SCION 4098 375
Workstations
Deployed

* * SCION 4098 375
Workstations
Deployed

ks & SCION 4098 375
Workstations
Deployed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

FY12
(acquisition)
1.5 Servers

FY10
(acquisition)
1.2 Printers

FY15
(acquisition)
1.1 Desktops

FY13 1.8
Oo&M

FY08
(acquisition)
1.2 Printers

FYo7
(acquisition)
1.8 UNet

FYo07
(acquisition)
1.5 Servers

FYo7
(acquisition)
1.4 Print
Scanners

FY06 1.10
Planning

FY05
(acquisition)
1.8 Unet

FY12
(acquisition)
1.4 Print
Scanners

FY111.7
Planning

FY11
(acquisition)
1.1 Desktops

FY10
(acquisition)
1.3 Copiers

FY08
(acquisition)
1.9 EPA Fee

FY08
(acquisition)
1.8 UNet
Licenses

FY151.7
Planning

FY14

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$2.5

$2.5

$0.4

$5.5

$2.9

$3.8

$0.4

$2.0

$0.0

$0.4

$2.1

$2.5

$0.4

$5.5

$2.9

$3.8

$0.4

$1.7

$0.0

$0.4

2011-10-01

2009-10-01

2014-10-01

2012-10-01

2007-10-01

2006-10-01

2006-10-01

2006-10-01

2005-10-01

2004-10-01

2011-10-01

2010-10-01

2010-10-01

2009-10-01

2007-10-01

2007-10-01

2014-10-01

2013-10-01

2009-10-01

2007-10-01

2006-10-01

2006-10-01

2006-10-01

2005-10-01

2004-10-01

2009-10-01

2007-10-01

2007-10-01

2012-09-30

2010-09-30

2015-09-30

2013-09-30

2008-09-30

2007-09-30

2007-09-30

2007-09-30

2006-09-30

2005-09-30

2012-09-30

2011-09-30

2011-09-30

2010-09-30

2008-09-30

2008-09-30

2015-09-30

2014-09-30

2007-12-31

2007-06-30

2007-03-31

2007-02-28

2006-08-31

2005-06-30

2008-07-31

2008-06-30

0.00%

85.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

85.00%

100.00%

100.00%

0.00%

0.00%

0.00%

85.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

85.00%

100.00%

100.00%

0.00%

0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

(acquisition)
1.3 Copiers

FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%
(acquisition)
1.1 Desktops

FY13 1.7 * * 2012-10-01 2013-09-30 0.00% 0.00%
Planning
FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%
(acquisition)
1.3 Copiers
FYO07 $0.0 $0.0 2006-10-01  2006-10-01  2007-09-30  2007-04-30 100.00% 100.00%

(acquisition)
1.6 SAN/Tape

FY06 $3.0 $3.0 2005-10-01  2005-10-01  2006-09-30  2006-01-31 100.00% 100.00%
(acquisition)
1.3 Copiers

FY05 $6.5 $6.5 2004-10-01  2004-10-01  2005-09-30  2004-11-30 100.00% 100.00%

(acquisition)
1.1. Desktops

FYo09 1.7 $8.1 $8.1 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
Planning

FY08 $0.0 $0.0 2007-10-01 2007-10-01  2008-09-30  2008-04-30 100.00% 100.00%
(acquisition)
1.6 SAN Tape

FY151.8 * * 2014-10-01 2015-09-30 0.00% 0.00%
O&M

FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%
(acquisition)
1.6 Network

FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%
(acquisition)
1.4 Print
Scanners

FY14 2 & 2013-10-01 2014-09-30 0.00% 0.00%
(acquisition)
1.2 Printers

FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%
(acquisition)
1.5 Servers

FYO7 $4.5 $4.5 2006-10-01 2006-10-01 2007-09-30 2007-05-31 100.00% 100.00%
(acquisition)
1.7 Network

FYo7 $3.0 $3.0 2006-10-01  2006-10-01  2007-09-30  2007-01-31 100.00% 100.00%
(acquisition)
1.3 Copiers

FY06 $0.0 $0.0 2005-10-01  2005-10-01  2006-09-30  2006-07-31 100.00% 100.00%
(acquisition)
1.9 EPA Fee

FY06 $6.5 $6.5 2005-10-01  2005-10-01  2006-09-30  2005-11-30 100.00% 100.00%
(acquisition)
1.1 Desktops

FY05 1.11 $8.5 $8.5 2004-10-01  2004-10-01  2005-09-30  2005-09-30 100.00% 100.00%
O&M
FY05 $4.5 $4.5 2004-10-01  2004-10-01  2005-09-30  2005-05-31 100.00% 100.00%
(acquisition)
1.7 Network
FY05 $0.0 $0.0 2004-10-01  2004-10-01  2005-09-30  2005-04-30 100.00% 100.00%
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

(acquisition)
1.6
SAN/Tape

FY11
(acquisition)
1.2 Printers

FY10 1.8
Oo&M

FY10 1.7
Planning

FY10
(acquisition)
1.4 Print
Scanners

FY10
(acquisition)
1.1 Desktops

FY09
(acquisition)
1.2 Printers

FY15
(acquisition)
1.3 Copiers

FY13
(acquisition)
1.1 Desktops

FYo08
(acquisition)
1.1 Desktops

FYo07
(acquisition)
1.1 Desktops

FY06
(acquisition)
1.7 Networks

FY06
(acquisition)
1.5 Servers

FY06
(acquisition)
1.2 Printers

FY12
(acquisition)
1.2 Printers

FY10
(acquisition)
1.5 Servers

FY09
(acquisition)
1.5 Servers

FY09
(acquisition)
1.1 Desktops

FY08 1.10
Planning

FY07 1.11
Oo&M

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$12.5

$8.1

$1.2

$4.7

$2.5

$4.7

$6.5

$4.5

$5.5

$2.8

$4.0

$4.0

$4.7

$8.1

$8.5

$11.3

$7.2

$1.1

$4.0

$2.5

$4.7

$6.5

$4.5

$5.5

$2.8

$3.4

$4.0

$4.7

$8.1

$8.5

2010-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2008-10-01

2014-10-01

2012-10-01

2007-10-01

2006-10-01

2005-10-01

2005-10-01

2005-10-01

2011-10-01

2009-10-01

2008-10-01

2008-10-01

2007-10-01

2006-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2008-10-01

2007-10-01

2006-10-01

2005-10-01

2005-10-01

2005-10-01

2009-10-01

2008-10-01

2008-10-01

2007-10-01

2006-10-01

2011-09-30

2010-09-30

2010-09-30

2010-09-30

2010-09-30

2009-09-30

2015-09-30

2013-09-30

2008-09-30

2007-09-30

2006-09-30

2006-09-30

2006-09-30

2012-09-30

2010-09-30

2009-09-30

2009-09-30

2008-09-30

2007-09-30

2009-09-30

2007-11-30

2006-11-30

2006-05-30

2006-03-31

2005-12-31

2009-09-30

2009-09-30

2008-08-31

2007-09-30

0.00%

90.00%

90.00%

85.00%

85.00%

100.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

85.00%

100.00%

100.00%

100.00%

100.00%

0.00%

90.00%

90.00%

85.00%

85.00%

100.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

85.00%

100.00%

100.00%

100.00%

100.00%
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FY07 1.10
Planning

FYO07
(acquisition)
1.9 EPA Fee

FY06
(acquisition)
1.4 Print
Scanners

FY05 1.10
Planning

FY05
(acquisition)
1.9 EPA Fee

FY05
(acquisition)
1.2. Printers

FYy12 1.7
Planning

FY12
(acquisition)
1.6 Network

FY111.8
O&M

FY11
(acquisition)
1.5 Servers

FY11
(acquisition)
1.4 Print
Scanners

FY09 1.8
Oo&M

FY09
(acquisition)
1.6 Network

FY14 1.8
O&M

FYy14 1.7
Planning

FY08
(acquisition)
1.3 Copiers

FY06
(acquisition)
1.8 Unet

FY12
(acquisition)
1.1 Desktops

FY11
(acquisition)
1.6 Network

FY11
(acquisition)
1.3 Copiers

FY09

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$3.8

$0.0

$2.9

$3.8

$0.0

$2.8

$12.5

$4.5

$2.0

$0.4

$2.0

$3.8

$0.0

$2.9

$3.8

$0.0

$2.8

$12.5

$4.5

$2.0

$0.4

$2.0

2006-10-01

2006-10-01

2005-10-01

2004-10-01

2004-10-01

2004-10-01

2011-10-01

2011-10-01

2010-10-01

2010-10-01

2010-10-01

2008-10-01

2008-10-01

2013-10-01

2013-10-01

2007-10-01

2005-10-01

2011-10-01

2010-10-01

2010-10-01

2008-10-01

2006-10-01

2006-10-01

2005-10-01

2004-10-01

2004-10-01

2004-10-01

2008-10-01

2008-10-01

2007-10-01

2005-10-01

2008-10-01

2007-09-30

2007-09-30

2006-09-30

2005-09-30

2005-09-30

2005-09-30

2012-09-30

2012-09-30

2011-09-30

2011-09-30

2011-09-30

2009-09-30

2009-09-30

2014-09-30

2014-09-30

2008-09-30

2006-09-30

2012-09-30

2011-09-30

2011-09-30

2009-09-30

2007-08-31

2007-07-31

2006-02-28

2005-08-31

2005-07-31

2004-12-31

2009-09-30

2009-09-30

2008-01-31

2006-06-30

2009-09-30

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

0.00%

100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 13/ 15 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

(acquisition)
1.3 Copiers

FY08 1.11 $12.5 $12.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
O&M

FY08 $1.8 $1.8 2007-10-01 2007-10-01 2008-09-30 2008-02-28 100.00% 100.00%
(acquisition)

1.4
Print-Scanner

s

FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%
(acquisition)
1.5 Servers

FY15 2 & 2014-10-01 2015-09-30 0.00% 0.00%
(acquisition)
1.4 Print
Scanners

FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%
(acquisition)
1.6 Network

FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%
(acquisition)
1.4 Print
Scanners

FY13 * * 2012-10-01 2013-09-30 0.00% 0.00%
(acquisition)
1.2 Printers

FYo7 $2.8 $2.8 2006-10-01  2006-10-01  2007-09-30  2006-12-31 100.00% 100.00%
(acquisition)
1.2 Printers

FY06 1.11 $8.5 $8.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
O&M

FY05 $5.5 $5.5 2004-10-01 2004-10-01  2005-09-30  2005-03-31 100.00% 100.00%
(acquisition)
1.5 Servers

FY05 $2.9 $2.9 2004-10-01 2004-10-01 2005-09-30 2005-02-28 100.00% 100.00%
(acquisition)
1.4 Print
Scanners

FY05 $3.0 $3.0 2004-10-01  2004-10-01  2005-09-30  2005-01-31 100.00% 100.00%
(acquisition)
1.3 Copiers

FY12 * * 2011-10-01 2012-09-30 0.00% 0.00%
(acquisition)
1.3 Copiers

FY10 $4.5 $3.8 2009-10-01  2009-10-01  2010-09-30 85.00% 85.00%
(acquisition)
1.6 Network

FY09 $1.2 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition)
1.4
Print-Scanner
s

FY08 $4.5 $4.5 2007-10-01 2007-10-01  2008-09-30  2008-05-31 100.00% 100.00%
(acquisition)
1.7 Network

FY08 $3.0 $3.0 2007-10-01 2007-10-01  2008-09-30  2008-03-31 100.00% 100.00%
(acquisition)
1.5 Servers
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost Actual Start Planned Actual Planned Actual
of Milestones| (M) Completion | Completion Percent Percent
Date Date Complete Complete
FY12 1.8 * * 2011-10-01 2012-09-30 0.00% 0.00%
0&M
FY15 * * 2014-10-01 2015-09-30 0.00% 0.00%
(acquisition)
1.2 Printers
FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%
(acquisition)
1.6 Network
FY14 * * 2013-10-01 2014-09-30 0.00% 0.00%
(acquisition)
1.5 Servers
FY06 $0.0 $0.0 2005-10-01  2005-10-01  2006-09-30  2006-04-30 100.00% 100.00%
(acquisition)
1.6 SAN/Tape

* - Indicates data is redacted.
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